

THE VIDEO DISPLAY PROCESSOR EXECUTION PROBLEMS

- 1978 - FUNCTIONAL SILICON IN SEPTEMBER
 - H. C. PROJECTS 300KV AND NO BID MATTEL (1.5 MU IN 82)
- 1979 - RE-ORG SEPARATES ENGINEERING FROM 9918 (1 N. H. LEFT)
- 1980 - AD DRAWS 6,000 INQUIRES BUT NO RESPONSE FROM TI
 - RE-ORG PUTS ENGINEERING BACK ON 9918 AND 9918A
 - CUSTOMERS WANT BETTER VIDEO BUT SMALL EFFORT ON 9928
 - MARKETING AIMED AT INDUSTRIAL CONTROLS
- 1981 - FIRST ROUND 9918 MANUAL BUT STILL NO MENTION OF 9928
- 1982 - NOT FULLY TESTING ANALOG OUTPUTS (RETURNS BY COLECO)

REQUIRED ACTIONS

- 0 IMPROVE TESTING PROCEEDURE FOR ANALOG OUTPUTS
- 0 GENERATE PRESENTATION AND APPLICATION NOTES FOR VIDEO PRODUCT LINE
- 0 GENERATE DEMONSTRATION SOFTWARE FOR 9918/28/29 ON 99/4A